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The Project Development Board for the Grayson County Judicial Building met for
their regularly scheduled meeting Feb 12, 2008 at 11:30 am in the small courtroom of the
old courthouse. Members present were Judge Executive Gary Logsdon, Circuit Court
Clerk Elois Downs, and Sixth District Magistrate Curtis Wells. Also present were Tim
Graviss (JRA), Thad Scott (AOC), Doug Wallace and Stacey Lainhart(D.W. Wilburn).
Unable to attend were Circuit Judge Robert Miller, Circuit Judge Bruce Butler, and Tom
Goff County Attorney.

Them meeting was called to order by Chairman Logsdon. A motion was made
by Curtis Wells second by Elois Downs to accept the minutes of the previous meeting.
Motion passed.

Several bills were presented for payment:

Asher Inc; payment for concrete testing. Motion by Curtis Wells second by Elois Downs.
Motion passed.

D.W. Wilburn; Payment for services. Motion by Elois Downs second by Curtis Wells.
Motion passed. '

Direct Purchase Orders # 1,4,6,10,11,13,16,221,27 and 40; Motion by Thad Scott second
by Elois Downs. Motion passed.

Tim Graviss then presented several items to discuss. The additional blinds that
had been considered last month will be an additional cost of $3.084.00. A motion was
made by Elois Downs second by Curtis Wells to pay the additional cost. Motion passed.

The signage needed for the building will cost a additional $1730.00. A motion
was made by Thad Scott second by Elois Downs to pay the additional cost. Motion
passed.

The electric door strikes required by AOC will cost $8000.00. A motion was
made by Elois Downs second by Curtis Wells to purchase these. Motion passed.

Mr. Graviss told the Board that there would be at least 2 more AOC generated
costs in the future. '

Stacey Lainhart informed the Board that so far the building was running very close to
schedule and presented a monthly progress report. (attached).

There was some discussion about the location of the public access computers to
be installed. They will be located in the public lobby to the left of the Circuit Clerk’s
service counter. There will also be some follow up drawings on the work console in the
Clerks office as well as the control joints in the brick and stonework Next month Mr.
Graviss will have the final carpet proposal.

Being no further business a motion was made by Curtis Wells second by Elois
Dowris to adjourn. Motion passed.






